Moving beyond a project's implementation phase.
Often, much time is spent planning a project's stages. While essential, this emphasis often leaves little energy for the implementation phase. Following three detailed stages helps illustrate points, defuse conflict and find common ground.